

MONITORING COMMITTEE

**under (Interreg VI-A) IPA Bulgaria Türkiye Programme 2021 - 2027
CCI 2021TC16IPCB005**

Written procedure No. 4, initiated on 21st March, 2023

1. Description:

The Written Procedure in accordance with article 7 of the Rules of Procedure of the Monitoring Committee (MC) of the (INTERREG VI-A) IPA Bulgaria Türkiye Programme 2021-2027, for consideration and approval of the request for modification of the Strategic Project "Cross-border Regions Collaborate for BLUE GROWTH (BLUE GROWTH COLLABs)" (Subsidy contract PД-02-29-170/09.10.2020) with reference number CB005.3.12.001.

The official letter No. 99-00-2-208-(72)/21.03.2023 was sent to the MC members via e-mail on 21.03.2023.

The request for contract modification concerns extension of the project implementation period of the project with 6 months (from 30 to 36 months) and modifications of the project's budget requesting approval by MC and signature of addendum.

The MC members were given 5 (five) working days to send their approval or comments on the requested modification.

No comments were received from the MC members from both sides within the set deadline and therefore according to the Rules of Procedure of the MC the proposed modification of the Strategic Project "Cross-border Regions Collaborate for BLUE GROWTH (BLUE GROWTH COLLABs)" (Subsidy contract PД-02-29-170/09.10.2020) with reference number CB005.3.12.001 is deemed adopted.

2. Decision:

1. The Monitoring Committee approves the proposed modification of the Strategic Project "Cross-border Regions Collaborate for BLUE GROWTH (BLUE GROWTH COLLABs)" (Subsidy contract PД-02-29-170/09.10.2020) with reference number CB005.3.12.001, which concerns extension of the project implementation period of the project with 6 months (from 30 to 36 months) and modifications of the



project's budget requesting approval by MC and signature of addendum.

The hereby decision enters into force on 29th March 2023 – the date following the deadline for submission of comments from the MC.

- 3. Attachments:**
1. Letter № 99-00-2-208-(72)/21.03.2023 from the Co-chairperson of the Monitoring Committee.
 - 1.1. Annex 8 – Request for modification of project CB005.3.12.001.

Signatures:

for BULGARIA:

for TÜRKİYE:

Ms. Desislava GEORGIEVA

*Deputy Minister of
Regional Development and Public Works,
Republic of Bulgaria
Head of Managing Authority
Co-chairperson of MC*

Mr. Serdar ÖZTÜRK

*Deputy General Director to the Directorate
General of the Financial Cooperation and
Project Implementation at the Directorate for
European Union Affairs, Türkiye,
Head of National Authority,
Co-Chairperson of the MC*