

JOINT MONITORING COMMITTEE

under INTERREG-IPA CBC Bulgaria – Turkey Programme,

CCI No 2014TC16I5CB005

Written procedure № 42, initiated on 01 October 2020

1. Description: The Written Procedure in accordance with Article 7 of the Rules of Procedure of the JMC of the INTERREG-IPA CBC Bulgaria – Turkey Programme for approval of extension of project implementation period of the project "The Colours" with reference number CB005.2.23.045, Subsidy contract RD-02-29-190/23.07.2019, was initiated by the Managing Authority – Ministry of Regional Development and Public Works, Bulgaria on 01 October 2020.

The official letter No. 99-00-2-257_01.10.2020 and the attachment: Request for modification of Subsidy contract № RD-02-29-190/23.07.2019, project with reference number CB005.2.23.045 were sent to the JMC members via e-mail and made available in the JMC section of the Management Information System.

The request for modification concerns extension of the project implementation period from 12 to 15 months. The request is justified with the imposed restrictive measures related to COVID-19 that have resulted in a later than the planned implementation of *Activity 6 "Colourful city" - Street art workshop and festival in Keshan* which led to a delay in *Activity 7 "The Colours" in the Gallery on wheels* as the photographs of the created works must be included in the planned under the activity exhibitions.

The JMC members were given 3 (three) working days to send their approval or comments on the modification request.

No comments were received from the JMC Members from both sides within the set deadline and therefore according to the Rules of procedure of the JMC the requested extension of project implementation period of the project "The Colours" is deemed approved.


2. Decision: JMC approves the extension of project implementation period of the project "The Colours" with reference number CB005.2.23.045, subsidy contract RD-02-29-190/23.07.2019 with 3 (three) months – from 12 (twelve) months to 15 (fifteen) months.

The hereby decision enters into force on the 07 October 2020, the date following the deadline for submission of comments / objections / additional proposals from the JMC members.

- 3. Attachments:**
1. Attachment 1: Letter No. 99-00-2-257_01.10.2020 from the Deputy Minister of Regional Development and Public Works - Co-chairperson of the JMC for written procedure for approval of request for contract modification of project CB005.2.23.045 "The Colours"
 2. Attachment 2: Request for modification of project CB005.2.23.045.

Signatures:


for BULGARIA:



Ms. Denitsa NIKOLOVA

*Deputy Minister of
Regional Development and Public Works,
Co-chairperson of the JMC*

for TURKEY:



Mr. Bülent Özcan

*Acting Director-General to the Directorate
General of the Financial Cooperation and
Project Implementation, Directorate for
European Union Affairs,
Head of National Authority,
Co-Chairperson of the JMC*

