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Bulgaria - Turkey DECISION

PARTNEB=ESHIP

JOINT MONITORING COMMITTEE
under INTERREG-IPA CBC Bulgaria — Turkey Programme,
CCIl No 2014TC1615CB005
Written procedure No. 45, initiated on 17 December 2020

1. Description:  The Written Procedure in accordance with Article 7 of the Rules of
Procedure of the JMC of the INTERREG-IPA CBC Bulgaria — Turkey
Programme for approval of request for contract modification of project
“Legends without borders” with reference number CB005.2.23.007,
subsidy contract Na RD-02-29-29/18.02.2020 and project “Regional
tourist brand for sustainable tourism” with reference number
CB005.2.23.070, subsidy contract RD-02-29-288/19.12.2019 was
initiated by the Managing Authority — Ministry of Regional Development
and Public Works, Bulgaria on 17 December 2020.

The official letter No. 99-00-2-386/17.12.2020 and the attachments:
Request for modification of project with reference number
CB005.2.23.007 and Request for maodification of project with reference
number CB005.2.23.070 were sent to the JMC members via e-mail and

made available in the JMC section of the Management Information
System.

The request for modification of project “Legends without borders” with
reference number CB005.2.23.007, subsidy contract RD-02-29-
29/18.02.2020 concerns extension of the project implementation period
from 12 to 15 months. The request is based on the prepared analysis
and is justified with the imposed restrictive measures applied both in
Republic of Bulgaria and in Republic of Turkey since the middle of March
2020 due to the COVID-19 pandemic situation and the unavailability to
implement the envisaged press - conference, promotional tours and
information days concerning the following activities:

- Activity 3 “Network activity - round table — discussion on: Tourist
potential of the Strandzha legends”;

- Activity 6 “Journalists' promoticnal tours. Press conference”;
- Activity 7 “Information days” in Bourgas and Edirne.

The complicated epidemiological situation on the territories of both
countries, the above activities planned with presence of big groups of
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peaple gathering at one place for a long time and the restrictions related
to crossing the border Bulgaria-Turkey since March 2020, are pointed
out as the main reasons for the observed risk for timely implementation
of the above activities.

The request for modification of project “Regional tourist brand for
sustainable tourism” with reference number CB005.2.23.070, subsidy
contract RD-02-29-288/19.12.2019 also concerns extension of the

project implementation period from 12 to 15 months. The request is
based on the imposed measures related to COVID-19 in Bulgaria and
Turkey due to which the implementation of one round table in Keshan
for 40 people (part of activity 2) and information seminars with
participation of 15 people of each seminar - 10 in Bulgaria and 10 in
Turkey (activity 3) became impossible. It was also stated that the
activities cannot be reorganized and conducted only by using online
tools because they were related with the developed under the project
regional tourist brand and since the sector of tourism was closed,
implementing the activities as online events would limit the opportunities
for participation of the target groups.

The JMC members were given 3 (three) working days to send their
approval or comments on the modification requests.

Approval of the request for modification was received from the Ministry
of Foreign Affairs, Republic of Bulgaria and is reflected in Attachment 4:
“Table of the comments received from the JMC Members”.

2. Decisions: 1. JMC approves the extension of project implementation period of the
project Legends without borders” with reference number
CB005.2.23.007, subsidy contract RD-02-29-29/18.02.2020 with 3
(months) months — from 12 (twelve) months to 15 (fifteen) months;

2. JMC approves the extension of implementation period of project
“Regional tourist brand for sustainable tourism” with reference number
CB005.2.23.070, subsidy contract RD-02-29-288/19.12.2019 with 3
(three) months - from 12 (twelve) to 15 (fifteen) months.

The hereby decisions enter into force on the 23 December 2020, the
date following the deadline for submission of comments / objections /
additional proposals from the JMC members.

3. Attachments: 1. Attachment 1: Letter No. 99-00-2-386/17.12.2020 from the Deputy
Minister of Regional Development and Public Works - Co-chairperson of
the JMC for written procedure for approval of request for contract
madification of projects CB005.2.23.007 and CB005.2.23.070;
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2. Attachment 2: Request for modification of project CB005.2.23.007;
3. Attachment 3: Request for modification of project CB005.2.23.070;

4. Attachment 4: “Table of the comments received by JMC members”.

Signatures:
for TURKEY:
ZWng
Ms. Denitsa NIKOLOVA Mr. Biilent Ozcan
Deputy Minister of Director-General to the Directorate General
Regional Development and Public Works,  of the Financial Cooperation and Project
Co-chairperson of the JMC Implementation, Directorate for European
Union Affairs,

Head of National Authority,
Co-Chairperson of the JMC



